
Georgia Date:

User: krender Department of Transportation Page 1 of 5

Pay Period: 05/30/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14664-13-000-0

Estimate Summary By Project

Estimate Number: 0011

07/20/2015

Contract Location: Time Allowed:

US 319/SR 31 BEGINNING NORTH OF EAST DUBLIN AND EXTENDING NO

 

Contractor:

REEVES CONSTRUCTION COMPANY Date Let:

101 SHERATON CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MACON GA 31210-1155 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

LIBERTY MUTUAL INSURANCE COMPANY

09/20/2013

10/04/2013

11/01/2013

11/08/2013

02/24/2014

00/00/0000

00/00/0000

509 Days

03/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 02   

Elapsed Calender Days:

Percent Time: 117.88

600 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$2,970,838.94

$2,706,896.42

$1,996,729.98

33.99%

Counties:

Laurens

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

232000-      $2,970,838.94 $2,706,896.42 $1,996,729.98 32.79% $65,857.56

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 5

Pay Period: 05/30/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14664-13-000-0

Estimate Summary By Project

Estimate Number: 0011

07/20/2015

Project Number: 232000-      US 319/SR 31 - WIDENING & RESF

 

STP00-0045-01(025)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $807,751.91 $745,056.27 $62,695.64

Non-Participating $201,938.05 $186,264.13 $15,673.92

Total Earnings $1,009,689.96 $931,320.40 $78,369.56

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,009,689.96 $931,320.40 $78,369.56

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($35,581.00)

Total: $974,108.96 $908,251.40

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $65,857.56

($12,512.00)($23,069.00)



Georgia Date:

User: krender Department of Transportation Page 3 of 5

Pay Period: 05/30/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14664-13-000-0

Estimate Summary By Project

Estimate Number: 0011

07/20/2015

Project Number 232000-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .529

 96000.000 .027

STP00-0045-01(025)

 

.556 $2,592.00 $53,376.00

0010 210-0100     GRADING COMPLETE - LS  1.000 .500

 619923.360 .050

STP00-0045-01(025)

 

.550 $30,996.17 $340,957.85

0030 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  1,334.000 2,971.940

 84.000 .000

 

 

2,971.940 $.00 $249,642.96

0100 318-3000     AGGR SURF CRS TN  675.000 61.830

 22.000 98.270

 

 

160.100 $2,161.94 $3,522.20

0130 441-3999     CONCRETE V GUTTER LF  230.000 .000

 20.000 231.167

 

 

231.167 $4,623.34 $4,623.34

0140 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  1,711.000 1,991.000

 1.350 .000

 

 

1,991.000 $.00 $2,687.85

0165 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  1,038.000 570.000

 25.000 102.000

 

 

672.000 $2,550.00 $16,800.00

0185 550-3418     SAFETY END SECTION 18 IN, SIDE DRAIN, 4:1 SLOPEEA  52.000 28.000

 211.000 4.000

 

 

32.000 $844.00 $6,752.00

0205 500-3101     CLASS A CONCRETE CY  108.000 124.034

 925.000 .000

 

 

124.034 $.00 $114,731.45



Georgia Date:

User: krender Department of Transportation Page 4 of 5

Pay Period: 05/30/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14664-13-000-0

Estimate Summary By Project

Estimate Number: 0011

07/20/2015

Project Number 232000-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0210 511-1000     BAR REINF STEEL LB  9,505.000 10,487.270

 1.000 .000

 

 

10,487.270 $.00 $10,487.27

Category Amount: $43,767.45 $803,580.92

Category Number: 0040 TEMPORARY EROSION CONTROL

0240 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  1,000.000 .000

RAW CHECK DAM 3.750 1,077.000

 

 

1,077.000 $4,038.75 $4,038.75

0255 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 6.000

 500.000 .000

 

 

6.000 $.00 $3,000.00

0260 167-1500     WATER QUALITY INSPECTIONS MO  16.000 15.000

 275.000 1.000

 

 

16.000 $275.00 $4,400.00

0275 163-0232     TEMPORARY GRASSING AC  25.000 21.366

 700.000 2.107

 

 

23.473 $1,474.90 $16,431.10

0285 163-0240     MULCH TN  74.000 70.195

 200.000 17.960

 

 

88.155 $3,592.00 $17,631.00

Category Amount: $9,380.65 $45,500.85

Category Number: 0050 EROSION CONTROL

0290 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  214.000 .000

 69.000 340.533

 

 

340.533 $23,496.78 $23,496.78

Category Amount: $23,496.78 $23,496.78



Georgia Date:

User: krender Department of Transportation Page 5 of 5

Pay Period: 05/30/2015

to 06/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14664-13-000-0

Estimate Summary By Project

Estimate Number: 0011

07/20/2015

Project Number 232000-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 TEMPORARY EROSION CONTROL

0295 603-7000     PLASTIC FILTER FABRIC SY  81.000 .000

 2.750 340.533

 

 

340.533 $936.47 $936.47

Category Amount: $936.47 $936.47

Category Number: 0050 EROSION CONTROL

0325 700-8000     FERTILIZER MIXED GRADE TN  30.000 .000

 485.000 .425

 

 

.425 $206.13 $206.13

Category Amount: $206.13 $206.13

Category Number: 0040 TEMPORARY EROSION CONTROL

0445 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  876.000 988.500

 3.300 132.750

 

 

1,121.250 $438.08 $3,700.13

Category Amount: $438.08 $3,700.13

Category Number: 0030 ROADWAY

0470 158-1000     TRAINING HOURS HR  1,000.000 355.000

 0.800 180.000

 

 

535.000 $144.00 $428.00

Category Amount: $144.00 $428.00

Category Number: 0040 TEMPORARY EROSION CONTROL

0480 208-0200     ROCK EMBANKMENT CY  257.000 257.906

 59.130 .000

 

 

257.906 $.00 $15,249.98

Category Amount: $0.00 $15,249.98

Project Total Amount: $78,369.56 $1,009,689.96


